
9/14/2016 20160914

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

CNQ036 Pay Period:  9/14/2016Contract: Estimate Number: 0004 to  09/14/2016Estimate Type: Progress Estimate Approved:No

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

07/05/2016

%

$0.00

55.0

65.0

65.0

118.18

%Percent Complete($):

%Percent Behind:

POLK

12.94

Date Notice to Proceed: 07/05/2016

08/28/2016

$742,851.25

$742,851.25

$768,855.33 $13,015.00$755,840.33

$0.00

$0.00Test Report Payment Adjustments:

$768,855.33 $755,240.33 13,615.00

$768,855.33 $13,015.00$755,840.33

$0.00 $0.00

$-600.00 $600.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 68

105.24

20160914

Project(s): 70006-3242-94, 70006-8242-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-68(42)30.71 2525600.0070006-3242-94 25From CSXT Railroad Crossing To East of Staffordtown Road
STP/HSIP-68(42)69.29 250013,015.0070006-8242-14 00The resurfacing (microsurfacing) on S.R. 68 from the CSXT Ra

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70006-3242-94 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

70006-8242-14 0100 9005 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-10.000

$0.00

$-4,200.00

108-07 LIQUIDATED DAMAGES

70006-3242-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

70006-8242-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90030100

-11,168.53-11,168.530

0.000.000

70006-3242-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $40.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 9.269.26 0.000.0070006-8242-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $300.00

0.000

9.260

$0.00

$2,778.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

70006-8242-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.00

0.000

15.780

$0.00

$4,734.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

70006-8242-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $870.00

0.000

236.741

$0.00

$205,964.67

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

70006-8242-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,819.000 $120.00

45.500

1,928.220

$5,460.00

$231,386.40

414-03.02 AGGREGATE FOR MICRO
SURFACING

70006-3242-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $35.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

70006-3242-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.75

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

70006-3242-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,505.000 $15.00

0.000

7,822.500

$0.00

$117,337.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70006-3242-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

70006-3242-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $525.00

0.000

6.000

$0.00

$3,150.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

70006-3242-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

5.000

$0.00

$10,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

70006-3242-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,649.000 $1.00

0.000

7,037.500

$0.00

$7,037.50

706-01 GUARDRAIL REMOVED

70006-8242-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,110.00

0.000

1.000

$0.00

$39,110.00

712-01 TRAFFIC CONTROL

70006-3242-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.00

0.000

40.000

$0.00

$400.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

70006-8242-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.00

0.000

150.000

$0.00

$1,500.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70006-3242-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

70006-8242-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

968.000 $6.00

292.500

661.500

$1,755.00

$3,969.00

712-06 SIGNS (CONSTRUCTION)

70006-8242-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

712-08.03 ARROW BOARD (TYPE C)

70006-8242-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,900.00

2.000

3.000

$5,800.00

$8,700.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

70006-3242-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

2.000

$0.00

$400.00

713-16.05 RAILROAD CROSS-BUCK SIGN &
SUPPORT

70006-3242-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

4.000

$0.00

$800.00

713-16.09 RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100

0.000.000

600.003.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0070006-3242-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

713-16.20 SIGNS (DESCRIPTION)/(GRADE
CROSSING ADVANCE WARNING
LEFT (W1

70006-3242-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

1.000

$0.00

$200.00

713-16.21 SIGNS (DESCRIPTION)/(GRADE
CROSSING ADVANCE WARNING
RIGHT (W

70006-3242-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $26.00

0.000

483.000

$0.00

$12,558.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

70006-3242-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

392.000 $26.00

0.000

424.000

$0.00

$11,024.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

70006-3242-94 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $15.75

0.000

142.777

$0.00

$2,248.74

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

70006-3242-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $9.00

0.000

457.000

$0.00

$4,113.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

70006-3242-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $120.00

0.000

13.000

$0.00

$1,560.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0070006-3242-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $375.00

0.000

2.000

$0.00

$750.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

70006-3242-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $120.00

0.000

6.000

$0.00

$720.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

70006-8242-14 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.700 $650.00

0.000

18.480

$0.00

$12,012.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

70006-3242-94 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.100 $1,950.00

0.000

32.359

$0.00

$63,100.05

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

70006-3242-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $1.50

0.000

2,314.000

$0.00

$3,471.00

716-13.08 SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

70006-8242-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,000.00

0.000

1.000

$0.00

$34,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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